

NPOL status

Submitted by wxwolff on Sat, 2013-04-27 07:36

Date:

Saturday, April 27, 2013 - 07:30

Instrument List:

- [Yellow](#)

Discussion:

Power and HVAC were hooked up on Friday. Waveguide from dish to pedestal hookup delayed due to high winds, should complete by Sat AM. Once waveguide is connected, will run blower for 24 h or so to de-humidify waveguide and plan to test transmit on Sunday.

Minor issue with internet hot spot, but was resolved with Verizon. Will take to site today, install antenna and then hookup science computers (NPOL& D3R).

Otherwise, just odds and ends and hope to go "green" tomorrow.

DBW
