

Gauges / Disdrometers - March status

Submitted by hconover on Fri, 2013-03-22 10:33

Date:

Friday, March 22, 2013 - 10:30

Instrument List:

- [Yellow](#)

Discussion:

Ops schedule in good shape (almost done).

Cosh reports 16 of 20 site permissions have been completed for South Fork (SMAP) site.

APU upgrade 80% complete; 2dvds being prepped for shipment last week of March

Installs to begin 1st week of April

Ulowa has 2-3 persons to assist NASA with gauge/disdrometer installs
