

POD April 16-21

Submitted by wpetersen on Tue, 04/16/2013 - 09:52

Date:

Tuesday, April 16, 2013 - 09:45

Discussion:

Continued briefings 0900 CDT Complete NPOL and X-band sites (Prep)- initiate instrument set up as weather/sites permit (may not be possible till end of week). Establish remote comms on Disdro/gauge ray. Establish data upload from gauge networks in Turkey Basin. Complete Southfork installs weather permitting. Ensure satellite platform/product, NEXRAD Level II/III data ingests
