

APU/2DVD Install update

Submitted by wpetersen on Wed, 04/13/2011 - 08:05

- [APU](#)

Flight Date:

Tuesday, April 12, 2011

Status:

Yellow

Via Matt Wingo

The instrument installations are on schedule. Today was mainly spent preparing and placing some APUs on site. Solar panels and tipping buckets were left off the deployment today due to lack of space on the trailer. Wireless communications have tested better than expected.

If the wx continues to cooperate, we expect to have the APUs fully deployed before sundown Thursday.

Quick instrument status:

10m tower - two wireless comms up - need shorter bolts for the other two

MRR - up and running - needs wireless comms

GSFC01 - ready - needs wireless comms

GSFC02 - needs cpu (spare APU computer)+ wireless comms

2DVD25

2DVD35

2DVD36

2DVD37

2DVD38 - calibrated today

APU01 - on site w/parsivel + wireless comms

APU02 - on site w/parsivel + wireless comms

APU03 - on site w/parsviel + wireless comms

APU04 - on site w/parsivel + wireless comms

APU05 -

APU06 - on site w/wireless comms

APU07 - on site w/wireless comms

APU08 - on site w/wireless comms

APU09 - on site w/wireless comms

APU10

APU11

APU12

APU13

APU14

APU15

APU16

I'll try to email an update each evening.

- Matt