Preliminary schedule for PREDICT & GV.
Version 2.3 / 14 May 2010

DFS expects 3V-CPI pylon completed by 1 June. SPEC expects probe to be ready on 14 June.

Phase 1 instruments:  3V-CPI ground test. Upload start 7 June (exact day depends on return of GV from gear inspection).

Phase 2 instruments: Wing store PMS probes, dropsonde, trace gases, 3V-CPI, mission coordinator, GISMOS, CVI, MTP. Upload start 24 June.

Detailed schedule:
20 March
All RAF wing stores documentation due to John Cowan (Jorgen Jensen to do this).

15 May



Documentation from ALL PIs due in final form






(wiring, electric loads and structural)

14 June



Install 3V-CPI rack

14 June – 23 June
Ground testing of 3V-CPI

15 June
Complete documentation submitted to FAA

24 June
Dropsonde and Trace Gas racks in.

25 June
Mission Coordinator rack in, PMS probes and MTP on (when convenient).

28 June – 2 July
Install GISMOS window antennas.

5 July




GISMOS rack install.

6 July




CVI inlet and rack install. LAMS rack install.

27 July




Weigh/EMI/SAR  (Systems Acceptance Review).

29 July




FRR (Flight Readiness Review).

2 August – 10 August

Test flights.

11 August



Pack.

12 August



GV ferry to St. Croix.

13 August



Unpack.

14 August



Change-to-night-schedule

15 August



First PREDICT mission day.

30 August
Second PREDICT crew travel to St. Croix 

31 August



Familiarization day for second PREDICT crew.

1 September – 15 September
Double-crew period for PREDICT.

16 September



First PREDICT crew travel to Colorado.

30 September



Final PREDICT mission day.

1 October



Pack up.

2 October



GV ferry to JeffCo.

3 October



Sunday, no work on the GV.

For further information, contact:

Jorgen Jensen – 303-497-1028 (office); 720-206-6478 (cell)

(During 21 May – 24 June, and 28 June-2 July email only)

and Allen Schanot – 303-497-1063
