

## NPOL - March status

Submitted by hconover on Fri, 2013-03-22 10:29

Date:

Friday, March 22, 2013 - 10:30

### Instrument List:

- [Yellow](#)

Discussion:

- Ops schedule done
  - land-use agreement has been signed
  - site prep set to go but still working power company
  - begin setup Apr 15th
-