

D3R status

Submitted by mschwaller on Tue, 05/10/2011 - 15:02

- [D3R](#)

Flight Date:

Tuesday, May 10, 2011

Status:

Red

D3R integration and testing is continuing this week in Greeley, CO at the CSU CHILL radar facility. Plans now call for the D3R to ship to Oklahoma on Monday May 16 for the MC3E field campaign.